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: McKENNA_F.G. Gentlemen:
| MORGAN, R.V. ,

PIZZUTO, V.M. . : : .
'POTTER. G.L. We are submitting copies of the draft Operable Unit No. 2, Subsurface Interim
: SANDLIN, N.B. Measures/Interim Remedial Action (IM/IRA), Site No. 1, Soil Vapor Extraction

C SATTERWHITE. D.G.

} SCHUBERT, A.L.

- SCHWARTZ, J.K.

(SVE) Pilot Test Report, dated November 1994. Submittal of this document
satisfies the November 11, 1994, Interagency Agreement (IAG) milestone

. g%TGLéDF(st g.H. requirement. Please provide your written comments by November 30, 1994.
"TOBIN, P.M.__ . . . ) X )
"VOORHEIS. G.M. As discussed with your staff on October 25, 1994, an independent senior technical
WILSON, J.M. review has recommended optimization of the existing SVE "post-pilot" and
collection of additional trench characterization samples. We consider these
Madel, K. ) ; ; .
4 recommendations the best technical approach for this project. The results of the
Hellowel] ¢, optimization and sampling efforts will be the basis for a decision to: (1) remain in
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optimized "post-pilot" operations at test site one; (2) move to the next test site;
and/or (3) conduct some other acuvity.

Placement of a tarp over the ground in a 20 foot radius of the SVE extraction wells
should be placed by the end of the month and preliminary results will be available
the first part of December 1994.

Preliminary results of characterization sampling at the trench at test site 1 indicate
Light Non-Aqueous Phase Liquids (LNAPLs) as well as Dense Non-Aqueous Phase
Liquids (DNAPLSs), with a 75 nanoCurie per liter gross alpha/beta comiponent. The
sample location with the LNAPL/DNAPL was taken approximately five feet west
of borehole 10191. Preliminary sample results are expected to be available by the
first part of December 1994. The occurrence of the high radionuclide component to
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the LNAPL/DNAPL brings 1nto question the proposed selection of six-phase soil
heating as the technology for this location.
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There is an impact to the schedule for implementation of test site 2, particularly
with the technical questions of six-phase heating being implemented in the site with
the high concentrations of radionuclides. We wish to meet with you in the first part
of December 1994, when we have the results of optimization and sampling, to
discuss the best approach for the Interim Measures/Interim Remedial Action.

Until such time as we can meet and agree to the best course of action, we are
notifying you that future IAG milestones are affected. Once we agree on the
appropriate course of action, we will formally propose a milestone/schedule
modification.

If you have any questions, please direct them to Scott Grace at 966-7199.

Sincerely,
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Steven W. Slaten
IAG Project Coordinator
Environmental Restoration

cc:
J. Ahlquist, EM-453, HQ
C. Gesalman, EM-453, HQ
B. Fraser, EPA

C. Spring, CDPHE

S. Grace, ER, RFFO

E. Dill¢, SAIC

W. Busby, EG&G =~

R. Madel, EG&G



